

DRAFT KINNICKINNIC RIVER CORRIDOR STRATEGY & TIMELINE

Year	License Extension to December 31, 2025	Phase
2015	February – Preliminary studies planned with stakeholders <ul style="list-style-type: none"> • Likely related to sediment and recreation May – FERC grants license extension July – Glen and Hoffman Park Master Plans adopted (current Park plans) Spring/Summer – Preliminary studies completed Summer/Fall – RFP and Selection of River Corridor Planning consultant	Preliminary
2016	Beginning of community process for Kinnickinnic River Corridor Plan <ul style="list-style-type: none"> • Planning group formed: identifying Vision/Mission and Goals • Engaging in issue identification, assessing existing conditions, and breaking down objectives • Public communication throughout: newsletters, social media, etc. 	Kinnickinnic River Corridor Planning
2017	Through Spring, continuing preliminary analysis for planning process. Public input process beginning in Spring/Summer <ul style="list-style-type: none"> • Establishing working groups • Publishing surveys • Community meetings and open houses 	
2018	Begin preparing summary reports/drafts to the Corridor Planning Group <ul style="list-style-type: none"> • Drafts prepared for each section of the Plan Continue public input meetings on drafts of Plan Continue Plan review by Corridor Planning Group	
2019	Development and of action and funding plans. Kinnickinnic River Corridor Plan recommendation finalized and sent to Boards and City Council for approval.	
2020	Kinnickinnic River Corridor Plan: <ul style="list-style-type: none"> • Adopted by Boards and City Council by January 1, 2020 Between July 1 and December 31, 2020: <ul style="list-style-type: none"> • Must notify FERC whether licensee intends to file or not to file an application for a new license (18 C.F.R. §16.6) • If continued licensing of hydros selected, must submit Pre-Application Document at time of notice of intent (18 C.F.R. §16.8(b)) • If eventual surrender is selected, within 90 days from notice, must file a schedule for the filing of a surrender application (18 C.F.R. §16.26(b)) 	
2021	Continuing licensing process or preparing for surrender of license and decommissioning of facilities.	Future FERC licensing/surrender process
2022		
2023		
2024	If surrendering: <ul style="list-style-type: none"> • After December 31, 2023, FERC provides existing licensee with written notice that no timely applications for the project have been filed. (18 C.F.R. §16.26(a)) • Preparing Surrender Application (18 C.F.R. §§6.1-6.5) 	
2025	License expires December 31, 2025	